
 
 
 555 Penbrooke Drive, Penfield NY 14526                 585 388 2060 [telephone]            585 388 2070 [fax] 

 

10/21/2014 
 
Here is this weekly update for work scheduled on the Walnut Street bridge. 
 
Monday, October 20,2014 

 Start mobilization of equipment 

 Start installation of MPT for road closure. 

 Start Survey and lay-out work. 
 
Tuesday, October 21, 2014 

 Installation of Erosion Control. 

Wednesday, October 22, 2014 

 Installation of Erosion Control. 

Thursday, October 23, 2014 

 Start replacement of 8” water main from Sta.11+64 (Left Side) to Sta.13+45 (Left Side). 
Note: This is estimate for 8 days (+/-). 

Friday, October 24, 2014 

 Continue replacement of 8” water main from Sta.11+64 (Left Side) to Sta.13+45 (Left Side). 
 
Note: This work schedule is contingent upon the weather conditions and unforeseen construction 
 Problems. If you feel that construction operations have severely impacted your area without  
 Proper notification contact Paul Tennity (Resident Engineer) @ 585-208-4781 immediately 
 Unexpected water, power or communication interruptions may occur. Every effort will be  

made to repair such interruptions as soon as possible. We appreciate your patience and 
apologize for any inconvenience. 

 

Sincerely, 

Paul Tennity 
Resident Engineer. 
585-208-4781 
 


